## **ENGINEER'S INTERIM PAYMENT CERTIFICATE**

Contract:	Company 1			Employer: Vonjy		
Contract Value:	r:			Contractor:		
Payment Certificat	e No:					
Statement Receipt Date:			Payment Certificate			
			Works Certified			
BILL	DESCRIPTION	TENDER (MUR)	PREVIOUS (MUR)	CURRENT (MUR)	CUMULATIVE (MUR)	
null	Terrassement	26542.265	0.0	0.0	0.0	
9	Subtotal 1 - Value of Works Executed	26542.265	0.0	0.0	0.0	
	ess Retention Money					
	Subtotal 2					
	Add Advance Payment					
	Less Repayment of Advance					
	Add Materials on Site					
	Total Amount					

Total Amount Due to the Contractor Exc VAT:

Add VAT @ 15%

Total Amount for this Interim Payment Certificate Inc. VAT

In accordance with Sub-Clause 14.6 of the Conditions of Contract, we certify that the sum of is due to the Contractor

The latest date for payment in accordance with the Conditions of Contract is: