ENGINEER'S INTERIM PAYMENT CERTIFICATE

Contract:	ntract: Company 1		Employer:		
Contract Value:		Vonjy	Contractor:		
Payment Certificate No:					
Statement Receipt Date:			Payment Certificate		

Works Certified

BILL	DESCRIPTION	TENDER (MUR)	PREVIOUS (MUR)	CURRENT (MUR)	CUMULATIVE (MUR)
null	Terrassement	26542.265	0.0	0.0	0.0
	Subtotal 1 - Value of Works Executed	26542.265	0.0	0.0	0.0
	Less Retention Money	,			
	Subtotal 2				
	Add Advance Payment				
	Less Repayment of Advance				
	Add Materials on Site				
	Total Amount				

Total Amount Due to the Contractor Exc VAT:

Add VAT @ 15%

Total Amount for this Interim Payment Certificate Inc. VAT